
May 2021 Monthly Progress Report – Ross Adams Mine 

 

Below is the Ross Adams Mine Project Monthly Progress Report for work performed by the Respondents 
during May 2021.  This Monthly Progress Report contains the information specified in the Statement of 
Work (SOW), as Attachment B to the ASAOC. 

 Describe work performed during the prior month: 

 Newmont continued project planning activities, including reviewing proposals from local 
contractors to provide logistical support services for proposed 2021 pre-design field 
investigations; 

 Worthington Miller Environmental, LLC (WME) and other personnel virtually attended 
bear awareness training provided by the USFS on May 3rd; 

 WME coordinated and conducted a reconnaissance visit to the Ross Adams Mine Site on 
May 5th; 

 WME continued preparation of the Haul Road and Mine Road, Surface Hydrology, and 
the Miscellaneous Waste and Debris Pre-Design Investigation Work Plans, as identified 
in the Data Gaps Evaluation Report; and, 

 Newmont received an email from the USFS on May 19th providing vegetation mapping 
for the Prince of Wales Island. 

 Provide a summary of all results of sampling, tests and all other data received or 
generated by Respondents during the prior month, unless otherwise reported in other 
deliverables or to be reported in Pre-Design Investigation Reports: 

 No sampling or testing was performed. 

 Identify all deliverables that Respondents submitted to the USFS during the prior month: 

 Newmont submitted the April Progress Report by email to the USFS on May 10th. 

 Describe all activities relating to Removal Action construction that are scheduled for the 
next month: 

 Newmont will continue project planning activities and schedule assessments; 
 Newmont will submit the following Pre-Design Investigation Work Plans to the USFS: 

o Haul Road and Mine Road 
o Surface Hydrology 
o Miscellaneous Waste and Debris 

 Newmont will arrange a follow-up call with Mr. Chris Carpeneti, Acting Southeast 
Regional Land Office Manager, and the ADNR’s CERCLA specialist regarding proposed 
investigations in the on-site Kendrick Creek intertidal borrow area. 

 Newmont and the USFS scheduled a conference call for June 11th to discuss project 
planning and the status of the Pre-Design Investigation Work Plans. 

 Provide an updated construction schedule, together with information regarding 
percentage of completion, delays encountered or anticipated that may affect the future 
schedule, and a description of efforts taken to mitigate those delays: 

 No updates have been made to the project schedule since submittal to the USFS on 
November 21, 2020; and, 

 Newmont has not received the USFS comments/approvals on the submitted Pre-Design 
Investigation Work Plans which the USFS had identified for May 28th.  Further delay in 
receiving USFS comments/approvals on the work plans may affect the future schedule in 
implementing the proposed investigations during the 2021 field season. 
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 Describe any modifications to the Removal Action or schedules, including consultation 
with the USFS and approval by the USFS, when necessary, during the prior month: 

 Newmont requested delaying submittal of the Haul Road and Mine Road Pre-Design 
Investigation Work Plan and the Surface Hydrology Pre-Design Investigation Work Plan, 
pending observations from the May 5th site visit; 

 No other Removal Action or schedule modifications were made during the prior month. 

 Describe activities undertaken by Respondents in support of the Community Involvement 
Plan during the prior month and those to be undertaken, as requested by the USFS, if any, 
in the next month: 

 No Community Involvement Plan activities were undertaken or requested by the USFS. 

 


